03.01- 03/07/26-00"7 38

DEPARTMENT OF THE NAVY TELEPHONE NO:
ATLANTIC DIVISION
NAVAL FACILITIES ENGINEERING COMMAND ;
804 322~-4778
1510 GILBERT ST ( ) IN REPLY REFER TO:
NORFOLK VA 23511-2699
5090
1822 :RNS:cag
0 7 MAR 1398

Commonwealth of Virginia
Department of Environmental Quality
Attn: Mr. Stephen Mihalko

Federal Facility Project Officer
629 East Main Street

Richmond, Virginia 23219

Re: Schedule Modification for the RI/FS, PRAP
and ROD for Sites 6 & 7 at Naval Weapons
Station Yorktown, Yorktown, Virginia

Dear Mr. Mihalko:

In accordance with the Federal Facilities Agreement for Naval
Weapons Station Yorktown, Yorktown, Virginia (WPNSTA Yorktown)
the Navy is requesting a schedule modification for the Remedial
Investigation Report, Feasibility Study, PRAP and ROD for Sites 6
and 7. This schedule modification is requested so that
additional data on the extent of contamination in the former
holding impoundment and groundwater/surface water interaction at
Site 6 can be incorporated into the aforementioned documents.
Figure 1 presents the new deliverable dates for Sites 6 and 7
deliverables. Our letter of January 8, 1996 stated that an
additional schedule modification may be necessary based on
funding delays. Due to the late receipt of FY 96 funds, the
additional sampling did not occur until February (12 through 24).

Please indicate your concurrence with these deliverable dates by
signing in the space provided below.

Mr. Stephen Mihalko Date

VADEQ
Federal Facilities Project Officer

Quality Performance . . . Quality Results




Re: Schedule Modification for the RI/FS, PRAP
‘ and ROD for Sites 6 & 7 at Naval Weapons
Station Yorktown, Yorktown, Virginia

Should you have any questions concerning these responses,
please do not hesitate to contact me at (804) 322-4778.

Sincerely,

R. N. STRYKER

Remedial Project Manager
Installation Restoration Section
(North)

Environmental Programs Branch
Environmental Quality Division
By direction of the Commander

Attachment

Copy to:

EPA Region III (Mr. Robert Thomson)
WPNSTA Yorktown (Mr. Jeff Harlow)
Admin Record
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Commonwealth of Virginia

Department of Environmental Quality
Attn: Mr. Stephen Mihalko

Federal Facility Project Officer
629 East Main Street

Richmond, Virginia 23219

Re: Schedule Modification for the Draft Final Work
Plan for Site Screening Areas (SSAs) 3, 11, 12,
and 13 at Naval Weapcns Station Yorktown,
Yorktown, Virginia

Dear Mr. Mihalko:

In accordance with the Federal Facilities Agreement for Naval
Weapons Station Yorktown, Yorktown, Virginia (WPNSTA Yorktown)
the Navy is requesting a schedule modification for the Draft
Final Work Plan for SSAs 8, 11, 12, and 13. This modification is
necessary to incorporate USEPA comments on the Draft Work Plan
which were received via facsimile on February 26, 1996.

The new date for the Draft Final Work Plan Report submittal will
be March 26, 199%6.

Please indicate your concurrence with this deliverable date by
signing in the space provided below.

Mr. Sterhen Mihalko Date
VADEQ
Federal Facilities Project Officer



Re: Schedule Modification for the Final Site Screening
Process (SSP) Report for Site Screening Areas

(ssAs) 2, 17, 18, and 19 at Naval Weapons Station
Yorktown, Yorktown, Virginia

If you have any questions, please do not hesitate to call me at
(804) 322-4778.

Sincerely,

R. N. STRYKER

Remedial Project Manager
Installation Restoration Section
(North)

Environmental Programs Branch
Environmental Quality Division
By direction of the Commander

Ceopy to:

VDEQ (Mr. Steve Mihalko)

WPNSTA Yorktown (Mr. Jeff Harlow)
Admin Record

Blind copy to:
18222 (RNS)
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302mod.epa



